PEMACO DELAY HOUR AND COST SUMMARY

TN&A Subs | TN&A Subs TN&A Field TN&A Field TN&A TN&A
Date QC Report Summary Delay (Hr) Cost Personnel Personnel Management | Management Comment
Delay (Hr) Cost Delay (Hr) Cost
9/19/2006 TUE 1. Fabricated grate anchoring system (frame) for trench drain/sump scheduled to be delivered today, did not arrive. Proposed grate anchoring system delivery date.
9/20/2006 WED | 1. Fabricated frame for trench drain/sump scheduled did not arrive. Rescheduled first concrete pour, for the drainage trench, to Proposed grate anchoring system installation date.
Friday 9/22/06. Rescheduled Twining Labs Concrete Testing to 9/22/06.
9/21/2006 THU 1. Pre-fabricated grate anchoring system (frame) for trench drain/sump area arrived on site at 1030 hours~. The unit was sent back TN&A gave SQ an extra day to solve the grate anchoring
as it was not fabricated as designed. system problem.
2. Due to problem with grate anchoring system (frame) not being acceptable for installation decision by SQ to cancel concrete pour
scheduled for Friday 9/22/06. Mark Prostko cancelled Twining Labs concrete inspector until further notice.
9/22/2006 FRI No work on 9/22/2006 due to delay of grate anchoring system (frame).
9/25/2006 MON | 1. Pre-fabricated grate anchoring system (frame) arrived on site at 1150 hours. 4.0 $310.68 1.0 $107.50
2. JMC asked SQ to have the pieces put together first, then they will install.
3. Waiting from 0830 hours to 1150 hours for prefabricated angle for grate. At 1315 hours JMC and SQ shut down for the day.
9/26/2006 TUE 1. IMC working on the forms for the railings for the trench drain sump area. Installation of the fabricated steel angle anchors (frame) 4.0 $310.68 1.0 $107.50
for the trench drain/sump grate is 90% completed.
2. Will finish Wednesday (9/27/2006) and prepare for concrete pour #1 scheduled for Thursday (9/28/2006).
9/27/2006 WED | 1. The frame anchoring angles need to be welded and the forms reset. Forms are on the outside edge of the angles and must be 4.0 $310.68 1.0 $107.50
put on the inside edge for proper function.
2. JMC advised SQ to get the unit welded then they can resume work.
3. SQ called a welder from Pomona and is awaiting arrival to the site late morning. Welder from AAA arrives at 1105 hours.
4. MP called Twining Labs to reschedule concrete testing for Friday 9/29/2006. On standby for concrete pour.
9/28/2006 THU 1. JMC re-setting the forms for the angle anchors for the frame. Forms are being placed on the inside of the angle. 1.0 $107.50
2. TN&A was advised at 0730 AM that the concrete truck for Friday 9/29/06 is not available.
3. Concrete pours scheduled this week have been cancelled due to continued problems with the installation of the pre-fabricated
steel angles for the frame anchors.
4. SQ has been released from the project as of 9/28/06.
9/29/2006 FRI No work performed. Lost day of productivity. 4.0 $310.68
10/2/2006 MON No work performed. Contracting with new contractor.
10/3/2006 TUE No work performed. Contracting with new contractor.
10/4/2006 WED No work performed. Contracting with new contractor.
10/5/2006 THU No work performed. Contracting with new contractor.
10/6/2006 FRI No work performed. Contracting with new contractor.
10/9/2006 MON | 1. New contractor onsite.
10/10/2006 TUE 1. New contractor made final preparations for concrete pours scheduled on 10/12/2006. 4.0 $203.00 1.0 $77.67 1.0 $107.50
2. Adjusted rebar, trench drain/sump area, forms, and anchor bolts.
10/11/2006 | WED | 1. New contractor made final preparations for concrete pours scheduled on 10/12/2006. 4.0 $203.00 1.0 $77.67
2. Adjusted rebar, trench drain/sump area, forms, and anchor bolts.
10/12/2006 THU 1. Poured concrete.
10/18/2006 | WED | 1. Steel grates delivered onsite. Modifications to make the grates fit will be required.
10/20/2006 FRI 1. New contractor worked on fitting/grinding down the galvanized steel grates into the steel angles. 5.0 $253.75 4.0 $310.68 1.0 $107.50
2. Grate for trench drain/sump requires field modifications to make the sections flush with the concrete floor.
One to two days of labor with 1-2 men, a power grinder, and chop saw used.
10/23/2006 | MON | 1. MP supervised the field modifications to the grates. 14.0 $710.50 4.0 $310.68 1.0 $107.50
2. Continued to work on fitting/grinding down the galvanized steel grates into the steel angles. One man worked on the grate from
0730 to 1130 hours. Two men worked on the grate from 1130 hours to 1630 hours. Grate has been corrected (75% to completion)
10/25/2006 | WED | 1. One work crew begins working on completion of grate modifications (One man 8 hours and one man 5 hours). 13.0 $659.75 4.0 $310.68
95% completion of corrective action
10/27/2006 FRI 1. Grinding complete. 8.0 $406.00 4.0 $310.68
2. Total of three+ days of labor to date with 1-2 men and a power grinder and chop saw used.
TOTAL 48.0 $2,436.00 34.0 $2,640.78 7.0 $752.50
Cost Assumption: | TOTAL DELAY COST $5,829.28

1. Hourly Cost for TN&A Subs: Supervision - $75.00, Labor - $50.75
2. Hourly Cost for Management: Project Engineer - $107.50, Field Manager - $77.67




